
CDBG PROJECT STATUS
MAY 10  2011MAY 10, 2011



COMPLETED CONSTRUCTIONCOMPLETED CONSTRUCTION 
PROJECTS

W3‐ PearlingtonWater Supply 
Total Construction Cost: 

$3 169 633 79$3,169,633.79

W5‐Kiln Northern Regional 
lWater Supply

Total Construction Cost: 
$2,385,750.55$ ,3 5,75 55

W9 – Waveland Fire Loop
Total Construction Cost: Total Construction Cost: 

$3,183,520.26



Projects Under Construction

W4 S3
W5E
W6

S4
S5

W7
W8

5
S6
S7W8 S7



W5E‐Kiln Regional WaterW5E Kiln Regional Water
Supply System

Well Substantial Completion Date: 10/16/2009
Well Construction Cost: $778,350.78

Tank Substantial Completion Date: 4/23/2010
Tank Construction Cost: $1,187,477.00

Main Line Scheduled Completion Date: 6/01/2011
M i  Li  C t ti  C t $2 643 928 86Main Line Construction Cost: $2,643,928.86
Project Percent Complete:  99.6%
Only outstanding work is completion and testing of y g p g
the master meters.



W5E – Master Meter No.1 onW5E  Master Meter No.1 on 
Hwy 603



W6‐Kiln WaterW6 Kiln Water 
Distribution System

Estimated Completion Date:  06/01/2011
Total Construction Contract Amount: $3,796,693.53
Project Percent Complete:  98%

Contractor has completed the construction and 
continues to work on dress upcontinues to work on dress up



W4‐ Pearlington WaterW4 Pearlington Water 
Distribution System

Estimated Completion Date:  October 2011

Total Construction Contract Amount: $6,887,850.42

Project Percent Complete:  94.9%
(includes water mains and service connections)(includes water mains and service connections)

Distribution System is Complete and In Service
Currently 279 Residences Connected to the SystemCurrently 279 Residences Connected to the System



W7‐ Eastern Hancock CountyW7 Eastern Hancock County
Regional Water System

Wells Scheduled Completion Date:  07/31/2012
Wells Construction Cost: $3,526,972.10
Project Percent Complete: 30.9%

Tanks Scheduled Completion Date:  07/31/2012
Tanks Construction Cost: $4,079,895.00
Project Percent Complete: 35.2%

(Includes 3 wells and tanks, last site has not been acquired)

Water Main Scheduled Completion Date:  12/31/2011
Water Main Construction Cost: $8,019,575.28
Project Percent Complete:  48.7%j C p %



W7‐ Harbor Drive Tank Foundation



W7‐ Harbor Drive Tank Foundation



W7 – Main Along Hwy 90 West ofW7  Main Along Hwy 90 West of 
Harbor Drive



W7 – Main on Harbor Drive



W8‐ Bayside Park WaterW8 Bayside Park Water
Distribution System

Estimated Completion Date: 12/31/2011
Total Construction Contract Amount:  

$5,622,166.59
Project Percent Complete:  86.4%j p

(includes water mains and service connections)
W8 Distribution system as bid is completey p
The meters and services will not be installed until a 
permanent water source is available to complete the 

i d  irequired testing.



Western Regional WWTF
Construction Start Date: 3/24/2009
Estimated Completion Date: 06/01/2011
Total Construction Contract Amount

$4,584,902.32
P j  P  C l  99 2%Project Percent Complete: 99.2%
Issues: Waiting on the sufficient amount of flow to 
correctly operate the plantcorrectly operate the plant
If flow continues as projected for the rest of this 
month, the plant should be able to operate as 
d i ddesigned



Western Regional WWTF



S3 WWTF Detention pond



S4‐Pearlington SewerS4 Pearlington Sewer 
Collection System

Estimated Completion Date: 8/01/2011
Total Construction Contract Amount:  

$11,202,551.42
Project Percent Complete:  74.4%j p

(includes sewer mains, lift station and service 
connections)

Sewer Collection System is Complete
Over 400 tanks are in the ground with 246 
connections made.



S4‐Service Line Installation 



S4 ‐ STEP Tank Installations



Northern Regional WWTF
Construction Start Date: 11/30/2009
Estimated Completion Date: 08/31/2011
Total Construction Contract Amount

$19,414,912.00
Project Percent Complete: 84.5%



Northern Regional WWTF
Installation of the Base Material for Parking and 

Roadways



Northern Regional WWTFNorthern Regional WWTF
Belt Filter Press Building



Northern Regional WWTFNorthern Regional WWTF
Clarifiers



Northern Regional WWTFNorthern Regional WWTF
Digesters



Northern Regional WWTFNorthern Regional WWTF
Pump Station No.1 (South of I‐10)



S6‐ Kiln SewerS6 Kiln Sewer
Collection System

Estimated Completion Date: 12/31/2011
Total Construction Contract Amount

$12 371 650 51$12,371,650.51
Project Percent Complete: 37.5%
I E tIssues:  Easements
2 pump stations are complete and the other two 
have been released for constructionhave been released for construction
CDBG and CIAP connections should be ready to 
bid out in June or Julyy



S6 – Force Main into StennisS6  Force Main into Stennis
Airport Pump Station



S7‐Bay St. Louis/Cedar PointS7 Bay St. Louis/Cedar Point
Wastewater System Improvements

Estimated Completion 
Date: 8/19/2011

Total Construction Contract 
Amount $1,784,110.00

Project Percent Complete: 77.2%

Final Work Order was just 
i dissued





Important Construction Numbers
Total Construction Amount: $99,527,279.45
Total Construction Released: $84,250,476.22
Total Construction Invoiced: $71,287,263.45

Percent Complete: 71.6%
*8 of 17 Construction Contracts are complete7 p


